COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMVARY 13: 26: 46
CONTI D C21224 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21224-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.5 DAYS TI ME ALLOW 80 WORK DAYS
EJMI PLENUM WATERPROOFI NG MEMB PERCENT TIME:  69.38 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. NHPP0703- 436
EJMI PLENUM WATERPROOFI NG MEMB
NAME OF ROAD: 0200
PRQIECT COUNTI ES: CLEAR CREEK SUW T
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 10/ 08/ 2019 DATE TI ME STARTED 09/24/2018
2180 E. 74TH PLACE DATE LET 06/ 28/ 2018 DATE WORK BEGAN 09/ 24/2018
DATE AWARDED 08/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 285, 802. 68 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $  1,017,261.00 NON- PARTI Cl PATI NG 701, 302. 18 365, 696. 50
PERCENT COMPLETE: 54. 54% TOTAL EARNI NGS 701, 302. 18 365, 696. 50
FUNDS AVAI LABLE: $ 584, 500. 50 STOCKPI LED MATERI ALS 14,914, 45 -8,802.84
GROSS EARNI NGS 716, 216. 63 356, 893. 66
TOTAL CLAI VS $ 0.00 RETAI NAGE -15, 258. 92 -6, 640. 83
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 700, 957. 71 350, 252. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 700, 957. 71 350, 252. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 350, 252. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21224 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21224-BI D ESTI MATE RUN 10/ 08/ 2019
PRQIECT NHPP0703- 436 ESTI MATE NO 0002 13: 26: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NOO300 JOHNSON TUNNEL F-13-X
0005 201- 00005 Renoval of Debris 0. 300 0. 000
LS 0. 000 0.00
18, 000. 00000 0. 000 0. 00
0010 202- 00000 Renoval of Structures and Obstructions 0. 300 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0015 202-00201 Renoval of Curb 250. 000 0. 000
LF 0. 000 0.00
67. 00000 0. 000 0. 00
0020 202-00506  Renoval of Waterproofing Menbrane 497. 000 0. 000
SY 0. 000 0. 00
47.00000 0. 000 0. 00
0025 202-04010 Clean Inlet 10. 000 0. 000
EACH 0. 000 0.00
330. 00000 0. 000 0. 00
0030 203-02330 Laborer 3.000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208-00002 Erosi on Log Type 1 (12 Inch) 90. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0040 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0045 208-00207  Erosion Control Mnagenent 15. 000 0. 000
DAY 0. 000 0.00
435. 00000 0. 000 0. 00
0050 250-00010 Environnental Health and Safety Managenent 0. 500 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0055 515-00200 Waterproofing (Duct Floor) 675. 000 0. 000
Sy 0. 000 0.00
82. 50000 0. 000 0. 00
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0060 515-00300

0065

601- 06150

0070

604- 19000

0075

609- 40041

0080

626- 00000

0085

700- 70010

0090

700- 70011

0095 700-70130

CAT NO0301

0100 201-00005

0105 202- 00000

JOHNSON TUNNEL F-13-X

Wat er proof Coating

Concrete (Patching)

Inl et Special

Curb Type 4 (Special) (Sl oping)

Mobi | i zati on

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Repair

El SENHONER TUNNEL F-13-Y

Renoval of Debris

Renoval of Structures and Obstructions

497. 000
SY
24.50000

188. 000
SF
50. 00000

1. 000

5, 000. 00000

250. 000
LF
95. 00000

0. 500
LS
212, 000. 00000

33, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
8,100. 000

F A
1. 00000

CAT 0300 CURRENT AMT $

0. 700

LS
18, 000. 00000
0.700

LS

20, 000. 00000

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0.114
0.076
0.190

16, 112. 00
40, 280. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

330,528.00 % 16,112.00 % 40, 280. 00

0.200
0. 300
0.500

5, 400. 00
9, 000. 00

0. 000
0. 350
0. 350

7,000. 00
7,000. 00
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CAT NO0301

0110

0115

0120

0125

0130

0135

0140

0145

0150

0150

0155

202- 00201

202- 00506

202- 04010

203- 02330

208- 00002

208- 00046

208- 00207

250- 00010

515- 00200

515- 00300

C21224

21224-BID
NHPP0703- 436

| TEM
DESCRI PTI ON

El SENHOAER TUNNEL F-13-Y

Renoval of Curb

Renoval

of Waterproofing Menbrane

Clean Inlet

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

Er osi on Control

Managenent

Envi r onnent al

Heal th and Safety Managenent

Wat er proofing (Duct Floor)

MATERI AL ALLOMNCE WATERPROOFI NG MATERI AL

Wat er proof Coating

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
LF
67. 00000
2, 783. 000
sy
47.00000
40. 000
EACH
330. 00000
7.000
HOUR
60. 00000
220. 000
LF
10. 00000
1. 000
EACH
1, 000. 00000
35. 000
DAY
435. 00000
0. 750
LS
26, 000. 00000
3, 287. 000
sy
82. 50000
sy
82. 50000
2, 871. 000
sy

24.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

902. 000
1, 881. 000
2,783. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
220. 000
220. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0.500
0. 250
0. 750

1, 066. 000
2, 146. 000
3,212. 000

287. 482
-106. 701
180. 781

962. 000
1, 909. 000
2,871.000
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ESTI MATE RUN 10/ 08/ 2019

88, 407

2,200

6, 500

177, 045

-8, 802.

46, 770

.00

00

.00

.00

00

.00

.00

00

00

84

50

13: 26: 46

AMOUNT

130, 801.

2,200

1,000

19, 500

264, 990

14,914

70, 339

.00

00

.00

.00

00

00

.00

00

00

43

50
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| TEM
DESCRI PTI ON

QUANTI TY/ Qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0301

0160 601-06150

0165

604-19000

0170

609- 40041

0175

609- 40042

0180

626- 00000

0185

700- 70010

0190

700- 70011

0195

700- 70130

0200 900- 00006

El SENHOAER TUNNEL F-13-Y

Concrete (Patching)

I nl et Special

Curb Type 4 (Special) (Sl oping)

Curb Type 4 (Special)(Vertical)

Mobi | i zati on

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Repair

Added Item (Dol lar)/ Cushman Haul er Pro

2, 086. 000
SF
50. 00000

1. 000
EACH
5, 000. 00000

250. 000
LF
95. 00000

250. 000
LF
95. 00000

0. 500
LS
212, 000. 00000

77,000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
18, 900. 000

F A
1. 00000
11,611. 680

DOL
1. 00000

CAT 0301 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

2, 083. 000
3. 000 150. 00

2,086. 000 104, 300. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0.114
0.076
0.190

16, 112. 00
40, 280. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

11,611.680
0. 000 0.00
11, 611. 680 11, 611. 68

1,285, 802.68 $ 356,893.66% 716, 216. 61



